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ESTIMATE RUN 01/17/2007

ESTIMATE SUMMARY 11:35:49

CONTID: C15349         ESTIMATE NO: 0007 PROG 2005

PCN: 15349-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH85 Main St. to Academy PERCENT TIME:

PROJECT NO: STA 0851-007                  

SH 85 Main St. to Academy

NAME OF ROAD: SH 85

PROJECT COUNTIES: EL PASO

CONTRACTOR:

TRICON 2, LLC PAY PERIOD ENDING 01/17/2007 DATE TIME STARTED 02/07/2006

P.O. BOX 1330 DATE LET 01/19/2006 DATE WORK BEGAN

 DATE AWARDED 01/24/2006 DATE TIME STOPPED 10/20/2006

 DATE CONTRACT EXECUTED 02/06/2006 DATE ACCEPTED 10/20/2006

CASTLE ROCK CO 80104     303 688 9568 DATE NOTICE TO PROCEED 02/07/2006

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,204,025.89 PARTICIPATING $ $ 48,074.37

AWARD PROJECT AMT: 2,040,422.08 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 25,606.33

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

100.00

TIME ALLOW:

ORIG TIME ALLOW:

130 WORK DAYS

WORK DAYS130

88.43%

255,077.87

48,074.37

48,074.37

73,680.70

$

$

$

$

1,948,948.02

0.00

1,948,948.02

0.00

1,948,948.02

-5,000.00

0.00

1,943,948.02

0.00

AMOUNT DUE 1,943,948.02 73,680.70

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 73,680.70

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

130.0
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PCN: 15349-BID    ESTIMATE RUN 01/17/2007

PROJECT: STA 0851-007                  ESTIMATE NO: 0007 11:35:49

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0005 *REMOVAL OF DELINEATOR 50.000 50.000

EACH 0.000 0.00

5.10000 50.000 255.00

202-00090  
 

0010 REMOVAL OF CURB AND GUTTER 33.000 33.000

LF  0.000 0.00

6.70000 33.000 221.10

202-00203  
 

0015 REMOVAL OF CONCRETE PAVEMENT 9,713.000 9,713.000

SY  0.000 0.00

2.85000 9,713.000 27,682.05

202-00210  
 

0020 REMOVAL OF ASPHALT MAT 28,761.000 28,761.000

SY  0.000 0.00

2.20000 28,761.000 63,274.20

202-00220  
 

0025 *REMOVAL OF PAVEMENT MARKING 9,535.000 6,659.000

SF  0.000 0.00

2.05000 6,659.000 13,650.95

202-00250  
 

0030 *REMOVAL OF GROUND SIGN 12.000 10.000

EACH 0.000 0.00

30.80000 10.000 308.00

202-00810  
 

0035 *REMOVAL OF FENCE 1,830.000 1,830.000

LF  0.000 0.00

1.20000 1,830.000 2,196.00

202-01000  
 

0040 *REMOVAL OF ROAD CLOSURE GATE 1.000 0.000

EACH 0.000 0.00

153.80000 0.000 0.00

202-01030  
 

0045 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 38,178.000 38,178.000

CY  0.000 0.00

10.70000 38,178.000 408,504.60

203-00060  
 

0050 MUCK EXCAVATION 1,000.000 15.000

CY  0.000 0.00

12.70000 15.000 190.50

203-00100  
 

0055 PROOF ROLLING 70.000 8.000

HOUR 0.000 0.00

115.00000 8.000 920.00

203-01100  
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PCN: 15349-BID    ESTIMATE RUN 01/17/2007

PROJECT: STA 0851-007                  ESTIMATE NO: 0007 11:35:49

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0060 BLADING 70.000 27.500

HOUR 0.000 0.00

115.00000 27.500 3,162.50

203-01500  
 

0065 BACKHOE 20.000 18.000

HOUR 0.000 0.00

150.00000 18.000 2,700.00

203-01510  
 

0070 DOZING 70.000 3.500

HOUR 0.000 0.00

150.00000 3.500 525.00

203-01550  
 

0075 *POTHOLING 70.000 0.000

HOUR 0.000 0.00

165.00000 0.000 0.00

203-01597  
 

0080 TOPSOIL 2,332.000 2,332.000

CY  0.000 0.00

16.35000 2,332.000 38,128.20

207-00205  
 

0085 *EROSION LOG (12 INCH) 225.000 160.000

LF  0.000 0.00

8.60000 160.000 1,376.00

208-00002  
 

0090 *SILT FENCE 3,330.000 2,877.000

LF  0.000 0.00

2.10000 2,877.000 6,041.70

208-00020  
 

0095 SEDIMENT REMOVAL AND DISPOSAL 1.000 0.323

L S 0.000 0.00

5,000.00000 0.323 1,615.00

208-00100  
 

0100 EROSION CONTROL SUPERVISOR 1.000 1.000

L S 0.000 0.00

4,500.00000 1.000 4,500.00

208-00200  
 

0105 *RESET GROUND SIGN 5.000 5.000

EACH 0.000 0.00

282.05000 5.000 1,410.25

210-00810  
 

0110 ADJUST MANHOLE 1.000 1.000

EACH 0.000 0.00

1,500.00000 1.000 1,500.00

210-04010  
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PCN: 15349-BID    ESTIMATE RUN 01/17/2007

PROJECT: STA 0851-007                  ESTIMATE NO: 0007 11:35:49

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0115 *SEEDING (NATIVE) 8.500 8.000

ACRE 0.500 220.50

441.00000 8.500 3,748.50

212-00006  
 

0120 *MULCHING (WEED FREE HAY) 8.500 8.000

ACRE 0.500 141.03

282.05000 8.500 2,397.43

213-00002  
 

0125 *MULCH TACKIFIER 1,700.000 1,600.000

LB  100.000 145.00

1.45000 1,700.000 2,465.00

213-00061  
 

0130 AGGREGATE BASE COURSE (CLASS 6) 7.000 7.000

CY  0.000 0.00

68.35000 7.000 478.45

304-06007  
 

0135 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 100.000 0.000

TON 0.000 0.00

107.70000 0.000 0.00

403-00720  
 

0140 *HOT MIX ASPHALT (GRADING S) (100) (PG 64-22) 11,448.330 11,448.330

TON 0.000 0.00

38.90000 11,448.330 445,340.04

403-33841  
 

0145 *HOT MIX ASPHALT (GRADING S) (100) (PG 64-28) 5,721.760 5,721.760

TON 0.000 0.00

45.90000 5,721.760 262,628.78

403-33851  
 

0150 *EMULSIFIED ASPHALT (SLOW-SETTING) 12,234.000 5,154.000

GAL 0.000 0.00

2.10000 5,154.000 10,823.40

411-10255  
 

0155 GEOTEXTILE (SEPARATOR) (CLASS A) 1,000.000 25.000

SY  0.000 0.00

2.40000 25.000 60.00

420-00130  
 

0160 23X14 INCH REINFORCED CONCRETE PIPE (COMPLETE IN 
PLACE) 

184.000 180.000

LF  0.000 0.00

47.00000 180.000 8,460.00

603-02185  
 

0165 4 INCH PERFORATED PIPE UNDERDRAIN (SPECIAL) 2,931.000 2,465.000

LF  0.000 0.00

22.45000 2,465.000 55,339.25

605-00041  
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PCN: 15349-BID    ESTIMATE RUN 01/17/2007

PROJECT: STA 0851-007                  ESTIMATE NO: 0007 11:35:49

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0170 SUBSURFACE DRAIN OUTLET 850.000 810.000

LF  0.000 0.00

12.90000 810.000 10,449.00

605-84000  
 

0175 *CORNER AND LINE BRACE POST 5.000 5.000

EACH 0.000 0.00

205.10000 5.000 1,025.50

607-00010  
 

0180 *FENCE BARBED WIRE WITH TREATED WOODEN POSTS 1,634.000 1,159.000

LF  0.000 0.00

1.80000 1,159.000 2,086.20

607-01100  
 

0185 *CURB AND GUTTER TYPE 2 (SECTION I-B) 2,866.000 2,826.000

LF  0.000 0.00

6.90000 2,826.000 19,499.40

609-21010  
 

0190 *CURB AND GUTTER TYPE 2 (SECTION II-B) 33.000 33.000

LF  0.000 0.00

14.60000 33.000 481.80

609-21020  
 

0195 *MEDIAN COVER MATERIAL (4 INCH PATTERNED CONCRETE) 15,231.000 7,348.000

SF  0.000 0.00

3.35000 7,348.000 24,615.80

610-00024  
 

0200 *DELINEATOR (TYPE I) 27.000 21.000

EACH 0.000 0.00

15.40000 21.000 323.40

612-00001  
 

0205 *DELINEATOR (TYPE II) 32.000 32.000

EACH 0.000 0.00

17.95000 32.000 574.40

612-00002  
 

0210 *DELINEATOR (TYPE III) 5.000 5.000

EACH 0.000 0.00

21.55000 5.000 107.75

612-00003  
 

0215 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 5,600.000 5,580.000

LF  0.000 0.00

4.10000 5,580.000 22,878.00

613-01200  
 

0220 *SIGN PANEL (CLASS I) 26.000 26.000

SF  0.000 0.00

16.40000 26.000 426.40

614-00011  
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PCN: 15349-BID    ESTIMATE RUN 01/17/2007

PROJECT: STA 0851-007                  ESTIMATE NO: 0007 11:35:49

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0225 *SIGN PANEL (CLASS II) 30.000 30.000

SF  0.000 0.00

21.55000 30.000 646.50

614-00012  
 

0230 *STEEL SIGN SUPPORT (2-INCH ROUND)(POST AND SOCKET) 3.000 3.000

EACH 0.000 0.00

179.50000 3.000 538.50

614-01503  
 

0235 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80) 4.000 4.000

EACH 0.000 0.00

338.45000 4.000 1,353.80

614-01583  
 

0240 *CONSTRUCTION SURVEYING 1.000 1.000

L S 0.000 0.00

27,850.00000 1.000 27,850.00

625-00000  
 

0245 *MOBILIZATION 1.000 0.859

L S 0.141 29,997.75

212,750.00000 1.000 212,750.00

626-00000  
 

0250 *EPOXY PAVEMENT MARKING 102.000 89.000

GAL 0.000 0.00

97.45000 89.000 8,673.05

627-00005  
 

0255 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 207.000 207.000

GAL 0.000 0.00

46.15000 207.000 9,553.05

627-00012  
 

0260 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE I) 948.000 860.000

SF  0.000 0.00

14.35000 860.000 12,341.00

627-01001  
 

0265 *PREFORMED PLASTIC PAVEMENT MARKING (WORD - SYMBOL) 
(TYPE II 

214.500 192.000

SF  22.500 415.13

18.45000 214.500 3,957.53

627-30326  
 

0270 *FLAGGING 1,500.000 897.000

HOUR 7.000 158.20

22.60000 904.000 20,430.40

630-00000  
 

0275 *TRAFFIC CONTROL INSPECTION 114.000 111.000

DAY 3.000 153.90

51.30000 114.000 5,848.20

630-00007  
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REF
NO.
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NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0280 *TRAFFIC CONTROL MANAGEMENT 115.000 86.000

DAY 4.000 1,558.80

389.70000 90.000 35,073.00

630-00012  
 

0285 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 2.000 1.800

EACH 0.200 41.02

205.10000 2.000 410.20

630-80336  
 

0290 *BARRICADE (TYPE 3 M-C) (TEMPORARY) 4.000 3.600

EACH 0.400 164.12

410.30000 4.000 1,641.20

630-80337  
 

0295 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 25.000 22.500

EACH 2.500 102.50

41.00000 25.000 1,025.00

630-80341  
 

0300 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 18.000 16.200

EACH 1.800 73.80

41.00000 18.000 738.00

630-80342  
 

0305 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 10.000 9.000

EACH 1.000 41.00

41.00000 10.000 410.00

630-80343  
 

0310 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 12.000 10.800

SF  1.200 22.20

18.50000 12.000 222.00

630-80344  
 

0315 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (B
TYPE) 

2.000 1.800

EACH 0.200 164.10

820.50000 2.000 1,641.00

630-80357  
 

0320 *DRUM CHANNELIZING DEVICE 262.000 235.800

EACH 26.200 670.72

25.60000 262.000 6,707.20

630-80360  
 

0325 CONCRETE BARRIER (TEMPORARY) 6,300.000 5,202.000

LF  578.000 10,519.60

18.20000 5,780.000 105,196.00

630-80370  
 

0330 *TRAFFIC CONE 50.000 45.000

EACH 5.000 25.50

5.10000 50.000 255.00

630-80380  
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0335 *IMPACT ATTENUATOR (TEMPORARY) 5.000 0.000

EACH 0.000 0.00

2,051.30000 0.000 0.00

630-85010  
 

0340 F/A MINOR CONTRACT REVISIONS 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0345 F/A FUEL COST ADJUSTMENT 12,900.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70016  
 

0350 F/A ON-THE-JOB TRAINEE 800.000 0.000

HOUR 0.000 0.00

1.00000 0.000 0.00

700-70021  
 

0355 F/A OJT COLORADO TRAINING PROGRAM 1,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0360 F/A QUALITY INCENTIVE PAYMENT 44,539.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70025  
 

0365 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0370 F/A SMOOTHNESS INCENTIVE 7,829.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70035  
 

0375 FORCED ACCOUNTS PAVEMENT SURFACE COURSE MAINTENANCE 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70036  
 

0385 F/A EROSION CONTROL 5,000.000 230.000

F A 2,659.500 2,659.50

1.00000 2,889.500 2,889.50

700-70380  
 

0505 ADDED ITEM (DOLLAR)/ ALARM FOR FIELD OFFICES 1,129.000 1,129.000

DOL 0.000 0.00

1.00000 1,129.000 1,129.00

900-00006  
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NO.
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UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0510 FENCE COMBINATION WIRE WITH TREATED WOODEN POSTS 
COMBINATION WIRE W/ TREATED WOODEN POSTS

610.000 610.000

LF  0.000 0.00

2.47500 610.000 1,509.75

607-11300  
 

0515 CONSTRUCTION SURVEYING (HOURLY) ADDITIONAL SURVEYING 
REQUESTED BY CDOT

25.000 17.000

HOUR 8.000 800.00

100.00000 25.000 2,500.00

625-00001  
 

0520 F/A RELOCATE COLORADO SPRINGS UTILITIES POLE 
RELOCATION

1.000 1.000

F A 0.000 0.00

5,611.06000 1.000 5,611.06

700-70100  
 

CAT 0200 $48,074.37 1,923,269.49CURRENT AMT 2,174,625.89 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0390 FIELD OFFICE (CLASS 1) 1.000 1.000

EACH 0.000 0.00

12,300.00000 1.000 12,300.00

620-00001  
 

0395 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

10,700.00000 1.000 10,700.00

620-00012  
 

0400 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

1,400.00000 1.000 1,400.00

620-00020  
 

0405 F/A PHONE SERVICE 5,000.000 1,278.500

F A 0.000 0.00

1.00000 1,278.500 1,278.50

700-70220  
 

CAT 0400 $0.00 25,678.50CURRENT AMT 29,400.00 $$

PROJECT TOTAL 48,074.37 $ 1,948,947.99CURRENT AMT 2,204,025.89 $$


